
TAB 1

PHASE I:  FY 2003 – FY 2010 
$190 million/year 

PHASE II:  FY 2009- FY 2012

SCHEDULESCHEDULE

NOTE: Schedule assumes the exercising of the option for Phase II; If the option for 
Phase II is not exercised, schedule most likely will change.



River Corridor Remediation 
Base Schedule Legend 
 
01 – DESIGN...............................................................  

02 - DEACTIVATION ...................................................  

03 – DEACTIVATION/D&D..........................................  

04 – REMEDIATE LIQUID WASTE SITES..................  

05 – REMEDIATE BURIAL GROUNDS.......................  

06 – REMEDIATE WASTE SITES...............................  

07 – WASTE OPERATIONS .......................................  

08 – SURVEILLANCE & MAINTENANCE ...................  

09 – INTERIM SAFE STORAGE .................................  

10 – REGULATION/REGULATORY and SUPPORT ..  

11 – UTILITIES & INFRASTRUCTURE.......................  

13 – MANAGEMENT & SUPPORT .............................  

14 – SPECIAL PROJECTS .........................................  

15 – MOBILIZATION & DEMOBILIZATION.................  

16 - FEE.......................................................................  

18 – CONFIRMATORY SAMPLING ............................  

 
TPA MILESTONE (COLOR PER FUNCTION) ............   

NOTE:  Schedule assumes the exercising 
of the option for Phase II;  If the option for 
Phase II is not exercised, schedule most 
likely will change. 

NOTE:  All activities on the schedule with 
the Activity ID ending in “A” are Phase I 
activities. 



 

Note: Assumed Funding Levels 
 
 
Phase I (32% Contingency):   FY 2003 – FY 2010,  $190 million/year 
 
Phase II (30% Contingency):  FY 2009    $200 million 
       FY2010    $220 million 
       FY 2011 – FY 2012   $400 million /year 
 



Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

RCC
2,760,965 4,030 01OCT02 28SEP18

Zone 1  100-IU AREA
2,425 252 01OCT04 30SEP05

763 3.01.01.01.01 RCCS0010A Design 200 01OCT04* 19JUL05

823 3.01.01.01.06 RCCS0020A Remediate Waste Sites 230 02NOV04 30SEP05

839 3.01.01.01.18 RCCS1450A Confirmatory Sampling Sites 230 02NOV04 30SEP05

Zone 2  100-B/C AREA
102,403 2,016 01OCT02 30SEP10

1,497 3.01.01.02.08 RCCS0075A Hazards Mitigation S&M (Ongoing) 2,016 01OCT02* 30SEP10

22,840 3.01.01.02.04 RCCS0050A Remediate Liquid Waste Sites (Ongoing) 1,008 01OCT02* 29SEP06

0 3.01.01.02.06 RCCS0052A COMPLETE REMOVAL 100B/C EFF
PIPELINES (M-16-26E)

0 30SEP04*

0 3.01.01.02.06 RCCS0054A COMPLETE BACKFILL 100B/C EFF
PIPELINE (M-16-26F)

0 28FEB05*

605 3.01.01.02.01 RCCS0030A Design 600 01OCT02 17FEB05

383 3.01.01.02.15 RCCS1220A Mobilization & Demobilization 14 01OCT02* 18OCT02

8,103 3.01.01.02.05 RCCS0060A Remediate Burial Grounds 185 21OCT02 16JUL03

41,111 3.01.01.02.05 RCCS0061A Remediate Burial Grounds (continued) 544 17JUL03 12SEP05

4,064 3.01.01.02.03 RCCS0040A D, D&D 434 01OCT02 21JUN04

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Design

Remediate Waste Sites

Confirmatory Sampling Sites

Hazards Mitigation S&M (Ongoing)

Remediate Liquid Waste Sites (Ongoing)

COMPLETE REMOVAL 100B/C EFF PIPELINES (M-16-26E)

COMPLETE BACKFILL 100B/C EFF PIPELINE (M-16-26F)

Design

Mobilization & Demobilization

Remediate Burial Grounds

Remediate Burial Grounds (continued)

D, D&D
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Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

1,172 3.01.01.02.14 RCCS0090A Special Projects 59 30MAR04 21JUN04

20,492 3.01.01.02.06 RCCS0070A Remediate Waste Sites 756 01OCT03 29SEP06

2,136 3.01.01.02.18 RCCS1460A Confirmatory Sampling Sites 503 01OCT04 29SEP06

Zone 3  100-F AREA
147,273 2,016 01OCT02 30SEP10

3,888 3.01.01.03.09 RCCS0160A Interim Safe Storage (Ongoing) 252 01OCT02* 30SEP03

0 3.01.01.03.09 RCC02429 COMPLETE F REACTOR ISS (M-93-11) 0 30SEP03*

6,200 3.01.01.03.10 RCCS0165A Regulation/Regulatory and Support 190 01OCT02 02JUL03

1,843 3.01.01.03.04 RCCS0120A Remediate Liquid Waste Sites (Ongoing) 139 01OCT02* 21APR03

0 3.01.01.03.04 RCC01879 CO REMED-LIQ STS & PROC EFF
P/L-100-F (M-16-13B)

0 29OCT04*

383 3.01.01.03.15 RCCS1230A Mobilization & Demobilization 14 13SEP05* 30SEP05

41,053 3.01.01.03.05 RCCS0130A Remediate Burial Grounds 755 03OCT05 30SEP08

66,982 3.01.01.03.05 RCCS0131A Remediate Burial Grounds(continued) 504 01OCT08 30SEP10

4,003 3.01.01.03.03 RCCS0110A D, D&D 428 23JAN07 30SEP08

4,856 3.01.01.03.06 RCCS0140A Remediate Waste Sites (Ongoing) 252 01OCT02 30SEP03

13,412 3.01.01.03.06 RCCS0141A Remediate Waste Sites 1,008 02OCT06 30SEP10

4,653 3.01.01.03.18 RCCS1470A Confirmatory Sampling Sites 1,008 02OCT06 30SEP10

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Special Projects

Remediate Waste Sites

Confirmatory Sampling Sites

Interim Safe Storage (Ongoing)

COMPLETE F REACTOR ISS (M-93-11)

Regulation/Regulatory and Support

Remediate Liquid Waste Sites (Ongoing)

CO REMED-LIQ STS & PROC EFF P/L-100-F (M-16-13B)

Mobilization & Demobilization

Remediate Burial Grounds

Remediate Burial Grounds(continued)

D, D&D

Remediate Waste Sites (Ongoing)

Remediate Waste Sites

Confirmatory Sampling Sites
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Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Zone 4  100-H AREA
58,661 2,016 01OCT02 30SEP10

11,737 3.01.01.04.09 RCCS0220A Interim Safe Storage (Ongoing) 1,764 01OCT02* 30SEP09

0 3.01.01.04.09 RCC02449 COMPLETE H REACTOR ISS
(M-93-18-T1)

0 30SEP09*

1,408 3.01.01.04.01 RCCS0170A Design (H, F, & K Remaining Sites) 2,016 01OCT02 30SEP10

383 3.01.01.04.15 RCCS1240A Mobilization & Demobilization 14 01OCT02* 18OCT02

698 3.01.01.04.04 RCCS0190A Remediate Liquid Waste Sites 51 20DEC04 04MAR05

23,975 3.01.01.04.05 RCCS0200A Remediate Burial Grounds 545 21OCT02 17DEC04

6,079 3.01.01.04.03 RCCS0180A D, D&D 650 22JUN04 22JAN07

13,087 3.01.01.04.06 RCCS0210A Remediate Waste Sites 840 01OCT03* 01FEB07

1,294 3.01.01.04.18 RCCS1480A Confirmatory Sampling Sites 504 02FEB05 01FEB07

Zone 5  100-D AREA
162,967 2,016 01OCT02 30SEP10

8,947 3.01.01.05.09 RCCS0290A Interim Safe Storage (Ongoing) 1,250 01OCT02* 17SEP07

0 3.01.01.05.09 RCC04729 COMPLETE DR REACTOR ISS
(M-93-16-T1)

0 30SEP05*

0 3.01.01.05.09 RCC04679 COMPLETE D REACTOR ISS
(M-93-17-T1)

0 28SEP07*

383 3.01.01.05.15 RCCS1250A Mobilization & Demobilization 14 20DEC04 11JAN05

3,592 3.01.01.05.04 RCCS0260A Remediate Liquid Waste Sites 504 02OCT06 30SEP08

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Interim Safe Storage (Ongoing)

COMPLETE H REACTOR ISS (M-93-18-T1)

Design (H, F, & K Remaining Sites)

Mobilization & Demobilization

Remediate Liquid Waste Sites

Remediate Burial Grounds

D, D&D

Remediate Waste Sites

Confirmatory Sampling Sites

Interim Safe Storage (Ongoing)

COMPLETE DR REACTOR ISS (M-93-16-T1)

COMPLETE D REACTOR ISS (M-93-17-T1)

Mobilization & Demobilization

Remediate Liquid Waste Sites
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Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

6,000 3.01.01.05.05 RCCS0270A Remediate Burial Grounds 184 12JAN05 30SEP05

45,258 3.01.01.05.05 RCCS0271A Remediate Burial Grounds (continued) 755 03OCT05 30SEP08

73,842 3.01.01.05.05 RCCS0272A Remediate Burial Grounds (continued) 504 01OCT08 30SEP10

8,406 3.01.01.05.03 RCCS0250A D, D&D 725 14NOV05 30SEP08

14,403 3.01.01.05.06 RCCS0280A Remediate Waste Sites 924 02FEB07 30SEP10

2,136 3.01.01.05.18 RCCS1490A Confirmatory Sampling Sites 252 01OCT09 30SEP10

Zone 6  100-K AREA
221,799 2,519 01OCT02 28SEP12

1,562 3.01.01.06.08 RCCS0345A Surveillance & Maintenance 2,016 01OCT02* 30SEP10

2,474 3.01.01.06.01 RCCS0300A Design (100 Area Common) (Ongoing) 2,016 01OCT02* 30SEP10

383 3.01.01.06.15 RCCS1260A Mobilization & Demobilization 14 01AUG03* 20AUG03

14,837 3.01.01.06.04 RCCS0320A Remediate Liquid Waste Sites 784 21AUG03 29SEP06

0 3.01.01.06.04 RCC04739 INITIATE REMEDIAL ACTION IN 100-KR-1
(M-16-10A)

0 01AUG03*

513 3.01.01.06.08 RCCS0345 Surveillance & Maintenance 503 01OCT10 28SEP12

377 3.01.01.06.15 RCCS1260 Mobilization & Demobilization 14 01OCT08* 20OCT08

10,492 3.01.01.06.04 RCCS0320 Remediate Liquid Waste Sites 238 21OCT08 30SEP09

66,112 3.01.01.06.05 RCCS0330 Remediate Burial Grounds 993 21OCT08 28SEP12

47,447 3.01.01.06.03 RCCS0310 D, D&D 971 21OCT08 28AUG12

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Remediate Burial Grounds

Remediate Burial Grounds (continued)

Remediate Burial Grounds (continued)

D, D&D

Remediate Waste Sites

Confirmatory Sampling Sites

Surveillance & Maintenance

Design (100 Area Common) (Ongoing)

Mobilization & Demobilization

Remediate Liquid Waste Sites

INITIATE REMEDIAL ACTION IN 100-KR-1 (M-16-10A)

Surveillance & Maintenance

Mobilization & Demobilization

Remediate Liquid Waste Sites

Remediate Burial Grounds

D, D&D
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Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

21,467 3.01.01.06.06 RCCS0340 Remediate Waste Sites 251 03OCT11 28SEP12

3,155 3.01.01.06.18 RCCS1500 Confirmatory Sampling Sites 251 03OCT11 28SEP12

0 3.01.01.06.09 RCCS365 INITIATE REACT DISP NEGOTIATION
(M-93-14)

0 30JUN03*

0 3.01.01.06.09 RCCS0360 COMPLETE REACTOR DISPOSITION
SCHED (M-93-15)

0 31DEC03*

52,980 3.01.01.06.09 RCCS0350 Interim Safe Storage 755 01OCT09* 28SEP12

Zone 7  100-N AREA
185,696 4,030 01OCT02 28SEP18

4,166 3.01.01.07.08 RCCS0410A Surveillance & Maintenance (Ongoing) 2,016 01OCT02* 30SEP10

0 3.01.01.06.09 RCCS0424 INITIATE REACT DISP NEGOTIATION
(M-93-14)

0 30JUN03*

0 3.01.01.06.09 RCCS0425 COMPLETE REACTOR DISPOSITION
SCHED (M-93-15)

0 31DEC03*

3,236 3.01.01.07.10 RCCS1610A Regulation/Regulatory and Support
(Ongoing)

252 01OCT02* 30SEP03

2,293 3.01.01.07.06 RCCS0400A Remediate Waste Sites (Ongoing) 252 01OCT02* 30SEP03

383 3.01.01.07.15 RCCS1270A Mobilization & Demobilization 14 01OCT02* 18OCT02

6,207 3.01.01.07.03 RCCS0390A D, D&D 535 01OCT03* 11NOV05

513 3.01.01.07.08 RCCS0410 Surveillance & Maintenance 252 01OCT10 30SEP11

43,898 3.01.01.07.09 RCCS0420 Interim Safe Storage 944 05JAN09* 28SEP12

0 3.01.01.07.09 RCC06619 COMPLETE ISS DESIGN FOR N
REACTOR (M-93-19-T1)

0 30SEP09*

377 3.01.01.07.15 RCCS1270 Mobilization and Demobilization 14 01OCT08* 20OCT08

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Remediate Waste Sites

Confirmatory Sampling Sites

INITIATE REACT DISP NEGOTIATION (M-93-14)

COMPLETE REACTOR DISPOSITION SCHED (M-93-15)

Interim Safe Storage

Surveillance & Maintenance (Ongoing)

INITIATE REACT DISP NEGOTIATION (M-93-14)

COMPLETE REACTOR DISPOSITION SCHED (M-93-15)

Regulation/Regulatory and Support (Ongoing)

Remediate Waste Sites (Ongoing)

Mobilization & Demobilization

D, D&D

Surveillance & Maintenance

Interim Safe Storage

COMPLETE ISS DESIGN FOR N REACTOR (M-93-19-T1)

Mobilization and Demobilization
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Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

1,275 3.01.01.07.04 RCCS0395 Remediate Liquid Waste Sites 238 21OCT08 30SEP09

71,344 3.01.01.07.03 RCCS0390 D, D&D 985 01OCT08* 28AUG12

51,045 3.01.01.07.06 RCCS0400 Remediate Waste Sites 1,007 01OCT08 28SEP12

959 3.01.01.07.18 RCCS1510 Confirmatory Sampling Sites 251 03OCT11 28SEP12

0 3.01.01.07.06 RCC06589 COMPLETE ALL RA & 100 AREA D&D
(M-16-00)

0 28SEP18*

Project Management (RC-01)
275,138 2,519 01OCT02 28SEP12

2,560 3.01.01.08.10 RCCS0475A Regulation/Regulatory and Support 2,016 01OCT02* 30SEP10

106,962 3.01.01.08.13 RCCS0480A Management & Support 2,016 01OCT02* 30SEP10

52,597 3.01.01.08.16 RCCS1360A Fee 2,016 01OCT02* 30SEP10

24,759 3.01.01.08.13 RCCS0481 Management & Support 504 01OCT08 30SEP10

12,538 3.01.01.08.16 RCCS1361 Fee 504 01OCT08 30SEP10

50,267 3.01.01.08.13 RCCS0480 Management & Support 503 01OCT10* 28SEP12

25,455 3.01.01.08.16 RCCS1360 Fee 503 01OCT10 28SEP12

0 3.01.01.08.13 RCC1000 RARA Herbicide Application 2,519 01OCT02 28SEP12

0 3.01.01.08.13 RCC1010 Surveillance & Maintenance (100 Area
Common)

2,519 01OCT02 28SEP12

Zone H  300 AREA
105,232 2,519 01OCT02 28SEP12

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Remediate Liquid Waste Sites

D, D&D

Remediate Waste Sites

Confirmatory Sampling Sites

Regulation/Regulatory and Support

Management & Support

Fee

Management & Support

Fee

Management & Support

Fee

RARA Herbicide Application

Surveillance & Maintenance (100 Area Common)
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Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

33,861 3.01.06.08.08 RCCS1170A Surveillance & Maintenance (327 Bldg
Ongoing)

1,512 01OCT02 30SEP08

66,144 3.01.06.08.02 RCCS1160A Deactivation (327 Bldg Ongoing) 1,512 01OCT02* 30SEP08

692 3.01.02.08.03 RCCS0710A D&D 45 01OCT08 04DEC08

3,291 3.01.06.08.02 RCCS1160 Deactivation 169 28NOV11* 27JUL12

1,090 3.01.02.08.03 RCCS0710 D&D 150 27JAN12 28AUG12

154 3.01.02.08.06 RCCS0720 Remediate Waste Sites 125 04APR12 28SEP12

Zone C  300 AREA
11,949 439 14MAY10 10FEB12

138 3.01.02.03.06 RCCS0580A Remediate Waste Sites 27 14MAY10 22JUN10

8,845 3.01.06.03.02 RCCS1110 Deactivation 290 01OCT10* 23NOV11

2,201 3.01.02.03.03 RCCS0570 D&D 290 02NOV10 29DEC11

765 3.01.02.03.06 RCCS0580 Remediate Waste Sites 290 16DEC10 10FEB12

Zone E  300 AREA
7,591 213 28NOV11 28SEP12

5,118 3.01.06.05.02 RCCS1130 Deactivation 169 28NOV11 27JUL12

2,160 3.01.02.05.03 RCCS0620 D&D 169 30DEC11 28AUG12

313 3.01.02.05.06 RCCS0630 Remediate Waste Sites 169 01FEB12 28SEP12

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Surveillance & Maintenance (327 Bldg Ongoing)

Deactivation (327 Bldg Ongoing)

D&D

Deactivation

D&D

Remediate Waste Sites

Remediate Waste Sites

Deactivation

D&D

Remediate Waste Sites

Deactivation

D&D

Remediate Waste Sites
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Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Zone L  300 AREA
2,735 458 06OCT08 30JUL10

139 3.01.02.11.06 RCCS0810A Remediate Waste Sites 27 23JUN10 30JUL10

330 3.01.06.11.02 RCCS1210 Deactivation 15 06OCT08* 24OCT08

1,483 3.01.02.11.03 RCCS0800 D&D 65 27OCT08 30JAN09

783 3.01.02.11.06 RCCS0810 Remediate Waste Sites 66 26NOV08 05MAR09

Zone F  300 AREA
43,708 561 12JUL10 28SEP12

34,576 3.01.06.06.02 RCCS1140 Deactivation 517 12JUL10* 27JUL12

6,893 3.01.02.06.03 RCCS0650 D&D 502 01SEP10 28AUG12

2,239 3.01.02.06.06 RCCS0660 Remediate Waste Sites 450 17DEC10 28SEP12

Zone K  300 AREA
256,236 2,519 01OCT02 28SEP12

2,130 3.01.02.10.08 RCCS0780A Surveillance & Maintenance (300 Area
Common)

2,016 01OCT02* 30SEP10

52,813 3.01.06.10.08 RCCS1200A Surveillance & Maintenance (324 Bldg
Ongoing)

1,512 01OCT02 30SEP08

108,784 3.01.06.10.02 RCCS1190A Deactivation (324 Bldg Ongoing) 1,512 01OCT02* 30SEP08

0 3.01.01.07.09 RCCS1194A COMPLETE PHASE II 300 AREA SCW
(M-92-15)

0 30SEP04*

0 3.01.01.07.09 RCCS1196A COMPLETE CLOSURE OF MW UNITS 324
BLDG (M-89-00)

0 31OCT05*

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Remediate Waste Sites

Deactivation

D&D

Remediate Waste Sites

Deactivation

D&D

Remediate Waste Sites

Surveillance & Maintenance (300 Area Common)

Surveillance & Maintenance (324 Bldg Ongoing)

Deactivation (324 Bldg Ongoing)

COMPLETE PHASE II 300 AREA SCW (M-92-15)

COMPLETE CLOSURE OF MW UNITS 324 BLDG (M-89-00)
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Budgeted
Cost

WBS Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

0 3.01.01.07.09 RCCS1198A COMPLETE PHASE III 300 AREA SCW
(M-92-16)

0 02OCT06*

3,922 3.01.02.10.03 RCCS0770A D&D 142 01OCT08 24APR09

84,306 3.01.06.10.02 RCCS1190 Deactivation 963 01OCT08* 27JUL12

3,642 3.01.02.10.03 RCCS0770 D&D 230 30SEP11 28AUG12

639 3.01.02.10.06 RCCS1620 Remediate Waste Sites 130 28MAR12 28SEP12

Zone G  300 AREA
34,091 503 01OCT10 28SEP12

25,891 3.01.06.07.02 RCCS1150 Deactivation 459 01OCT10* 27JUL12

5,642 3.01.02.07.03 RCCS0690 D&D 459 02NOV10 28AUG12

2,486 3.01.02.07.06 RCCS0700 Remediate Waste Sites 459 06DEC10 28SEP12

72 3.01.02.07.18 RCCS1540 Confirmatory Sampling Sites 240 18OCT11 28SEP12

Zone B  300 AREA
38,737 755 01OCT09 28SEP12

31,394 3.01.06.02.02 RCCS1100 Deactivation 711 01OCT09* 27JUL12

5,110 3.01.02.02.03 RCCS0530 D&D 481 01OCT10 28AUG12

2,161 3.01.02.02.06 RCCS0540 Remediate Waste Sites 432 17JAN11 28SEP12

72 3.01.02.02.18 RCCS1530 Confirmatory Sampling Sites 240 18OCT11 28SEP12

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

COMPLETE PHASE III 300 AREA SCW (M-92-16)

D&D

Deactivation

D&D

Remediate Waste Sites

Deactivation

D&D

Remediate Waste Sites

Confirmatory Sampling Sites

Deactivation

D&D

Remediate Waste Sites

Confirmatory Sampling Sites
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Zone J  300 AREA
17,080 965 01OCT08 31JUL12

1,758 3.01.02.09.06 RCCS0750A Remediate Waste Sites 338 13JAN09 13MAY10

74 3.01.02.09.18 RCCS1550A Confirmatory Sampling Sites 40 19MAR10 13MAY10

612 3.01.06.09.02 RCCS1180A Deactivation 60 01OCT08 29DEC08

441 3.01.02.09.03 RCCS0740A D&D 44 30DEC08 03MAR09

9,989 3.01.06.09.02 RCCS1180 Deactivation 417 01OCT10* 29MAY12

3,085 3.01.02.09.03 RCCS0740 D&D 300 22APR11 28JUN12

1,121 3.01.02.09.06 RCCS0750 Remediate Waste Sites 224 12SEP11 31JUL12

Zone D  300 AREA
5,458 503 01OCT10 28SEP12

2,834 3.01.02.04.01 RCCS0595 Design 450 01OCT10* 16JUL12

1,525 3.01.06.04.02 RCCS1120 Deactivation 64 30MAY12 28AUG12

1,099 3.01.02.04.03 RCCS0610 D&D 64 29JUN12 28SEP12

Zone A  300 AREA
37,655 818 01OCT08 03JAN12

18,437 3.01.02.01.05 RCCS1570A Remediate Burial Grounds 252 01OCT09 30SEP10

1,656 3.01.06.01.02 RCCS1090A Deactivation 165 01OCT08 28MAY09

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Remediate Waste Sites

Confirmatory Sampling Sites

Deactivation

D&D

Deactivation

D&D

Remediate Waste Sites

Design

Deactivation

D&D

Remediate Burial Grounds

Deactivation
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460 3.01.02.01.03 RCCS0500A D&D 46 29MAY09 03AUG09

857 3.01.02.01.06 RCCS0510A Remediate Waste Sites 85 29MAY09 28SEP09

74 3.01.02.01.18 RCCS1520A Confirmatory Sampling Sites 35 10AUG09 28SEP09

14,308 3.01.06.01.02 RCCS1090 Deactivation 270 01OCT10* 26OCT11

1,179 3.01.02.01.03 RCCS0500 D&D 118 13JUN11 29NOV11

378 3.01.02.01.15 RCCS1440 Mobilization and Demobilization 14 21JUN11 11JUL11

306 3.01.02.01.06 RCCS0510 Remediate Waste Sites 120 12JUL11 03JAN12

Infrastructure Zone  300 AREA
105,094 2,519 01OCT02 28SEP12

70,247 3.01.02.12.08 RCCS1340A Surveillance & Maintenance (Ongoing) 2,016 01OCT02* 30SEP10

258 3.01.02.12.11 RCCS0840A Utilities & Infrastructure 459 02AUG07 28MAY09

7,877 3.01.02.12.08 RCCS1340 Surveillance & Maintenance 252 01OCT10* 30SEP11

15,059 3.01.02.12.11 RCCS0840 Utilities & Infrastructure 1,007 01OCT08* 28SEP12

11,653 3.01.02.12.06 RCCS0830 Remediate Waste Sites 503 01OCT10* 28SEP12

Remote Waste Site Zone  300 AREA
103,612 2,519 01OCT02 28SEP12

1,155 3.01.02.13.10 RCCS1600A Regulation/Regulatory and Support
(Ongoing)

2,016 01OCT02* 30SEP10

383 3.01.02.13.15 RCCS1320A Mobilization & Demobilization 14 01AUG06* 18AUG06

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

D&D

Remediate Waste Sites

Confirmatory Sampling Sites

Deactivation

D&D

Mobilization and Demobilization

Remediate Waste Sites

Surveillance & Maintenance (Ongoing)

Utilities & Infrastructure

Surveillance & Maintenance

Utilities & Infrastructure

Remediate Waste Sites

Regulation/Regulatory and Support (Ongoing)

Mobilization & Demobilization
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42,001 3.01.02.13.05 RCCS1580A Remediate Burial Grounds 785 21AUG06 30SEP09

3,131 3.01.02.13.06 RCCS0860A Remediate Waste Sites 602 21AUG06 12JAN09

450 3.01.02.13.18 RCCS1560A Confirmatory Sampling Sites 175 21AUG06 01MAY07

53,001 3.01.02.13.05 RCCS1580 Remediate Burial Grounds 1,007 01OCT08* 28SEP12

762 3.01.02.13.06 RCCS0860 Remediate Waste Sites 115 18APR12 28SEP12

148 3.01.02.13.18 RCCS1560 Confirmatory Sampling Sites 50 20JUL12 28SEP12

2,581 3.01.02.13.10 RCCS1600 Regulation/Regulatory and Support 1,007 01OCT08 28SEP12

Project Management (RC-02)
95,087 2,519 01OCT02 28SEP12

36,584 3.01.02.14.13 RCCS0900A Management & Support 2,016 01OCT02* 30SEP10

15,583 3.01.02.14.16 RCCS1380A Fee 2,016 01OCT02 30SEP10

9,461 3.01.02.14.13 RCCS0901 Management & Support 504 01OCT08 30SEP10

4,702 3.01.02.14.16 RCCS1381 Fee 504 01OCT08 30SEP10

19,209 3.01.02.14.13 RCCS0900 Management & Support 503 01OCT10 28SEP12

9,548 3.01.02.14.16 RCCS1380 Fee 503 01OCT10 28SEP12

Project Management (RC-06)
143,080 2,519 01OCT02 28SEP12

51,180 3.01.06.12.13 RCCS1225A Management & Support 2,016 01OCT02* 30SEP10

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Remediate Burial Grounds

Remediate Waste Sites

Confirmatory Sampling Sites

Remediate Burial Grounds

Remediate Waste Sites

Confirmatory Sampling Sites

Regulation/Regulatory and Support

Management & Support

Fee

Management & Support

Fee

Management & Support

Fee

Management & Support
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26,779 3.01.06.12.16 RCCS1350A Fee 2,016 01OCT02 30SEP10

14,130 3.01.06.12.13 RCCS1226 Management & Support 504 01OCT08 30SEP10

7,360 3.01.06.12.16 RCCS1351 Fee 504 01OCT08 30SEP10

28,688 3.01.06.12.13 RCCS1225 Management & Support 503 01OCT10 28SEP12

14,943 3.01.06.12.16 RCCS1350 Fee 503 01OCT10 28SEP12

NE Legacies  300 AREA
20,208 2,519 01OCT02 28SEP12

13,071 3.01.03.01.08 RCCS1390A Surveillance & Maintenance (TP11 to FY06) 2,016 01OCT02* 30SEP10

6,921 3.01.03.01.08 RCCS1390 Maintenance (NE Legacies) 503 01OCT10* 28SEP12

216 3.01.03.01.02 RCCS0920 Deactivation 503 01OCT10* 28SEP12

PRTR/309 Building
14,377 3.01.03.02.02 503 01OCT10 28SEP12

14,377 3.01.03.02.02 RCCS0940 Deactivation 503 01OCT10* 28SEP12

Project Management (RC-03)
10,504 2,519 01OCT02 28SEP12

3,062 3.01.03.03.13 RCCS1400A Management & Support 2,016 01OCT02* 30SEP10

1,371 3.01.03.03.16 RCCS1410A Fee 2,016 01OCT02 30SEP10

3,910 3.01.03.03.13 RCCS1400 Management & Support 503 01OCT10 28SEP12

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Fee

Management & Support

Fee

Management & Support

Fee

Surveillance & Maintenance (TP11 to FY06)

Maintenance (NE Legacies)

Deactivation

Deactivation

Management & Support

Fee

Management & Support
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2,161 3.01.03.03.16 RCCS1410 Fee 503 01OCT10 28SEP12

Central Core Cleanup
278 3.01.04.01.06 252 01OCT10 30SEP11

278 3.01.04.01.06 RCCS0970 Remediate Waste Sites 252 01OCT10* 30SEP11

Project Management (RC-04)
85 252 01OCT10 30SEP11

57 3.01.04.02.13 RCCS1000 Management & Support 252 01OCT10 30SEP11

28 3.01.04.02.16 RCCS1420 Fee 252 01OCT10 30SEP11

CERCLA Waste Disposal (ERDF)
417,499 2,519 01OCT02 28SEP12

211,656 3.01.05.01.07 RCCS1030A Waste Operations 2,016 01OCT02* 30SEP10

67,928 3.01.05.01.07 RCCS1031 Waste Operations 504 01OCT08 30SEP10

137,915 3.01.05.01.07 RCCS1030 Waste Operations 503 01OCT10 28SEP12

Project Management (RC-05)
134,307 2,519 01OCT02 28SEP12

46,296 3.01.05.03.13 RCCS1070A Management & Support 2,016 01OCT02* 30SEP10

21,926 3.01.05.03.16 RCCS1430A Fee 2,016 01OCT02 30SEP10

14,778 3.01.05.03.13 RCCS1071 Management & Support 504 01OCT08 30SEP10

7,030 3.01.05.03.16 RCCS1431 Fee 504 01OCT08 30SEP10

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Fee

Remediate Waste Sites

Management & Support

Fee

Waste Operations

Waste Operations

Waste Operations

Management & Support

Fee

Management & Support

Fee
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30,004 3.01.05.03.13 RCCS1070 Management & Support 503 01OCT10 28SEP12

14,273 3.01.05.03.16 RCCS1430 Fee 503 01OCT10 28SEP12

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

Management & Support

Fee
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